

Roadmap towards a Regional Spectrum Agreement (RSA) among the six Eastern Partnership countries

The Roadmap will be updated as necessary, in order to reflect actual progress.

Roadmap implementation requires close coordination of: SEWG, HDM Panel, EC and EY/EU4Digital.

Timeline in 2020	Activity	Key Responsible	Status
Until 8 May	National Consultations on the draft RSA Text run in parallel in the 6 EaP countries, coordinated by SEWG and involving all stakeholders . EY/EU4Digital will facilitate the consultations.	SEWG, EaP Stakeholders, EY	ongoing
20 May	Revised RSA Text and Roadmap , based on the feedback from National Consultations, is sent to all in view of the upcoming SEWG and EaP stakeholders' online workshops in June.	Levan, EY, EC	
1st half of June <i>(date TBD)</i>	SEWG online meeting aiming to discuss feedback from the National Consultations and plan next steps, including preparations for the EaP stakeholders workshop.	SEWG, EC, EY	
2nd half of June <i>(date TBD)</i>	EaP stakeholders' online workshop aiming to discuss further the RSA text.	SEWG, EC, RRT hosts EY	
30 June	Revised RSA Text based on the conclusions of the SEWG and EaP stakeholders' online workshops is sent to all for approval or further comments.	Levan, EY, EC	
July-August	Summer break – thin activity		
By mid-September	<ul style="list-style-type: none"> • Final draft RSA sent to HDM Panel participants for comments. • Draft Ministerial Declaration sent to HDM Panel participants for comments. 	EC	
Mid-October <i>(date TBD)</i>	5th HDM Panel <ul style="list-style-type: none"> • Approval of the FINAL RSA text • Approval of the Ministerial Declaration. 	EaP partners, EU MSs, EC, EEAS, EY	
November	<ul style="list-style-type: none"> • Logistics preparations for the Ministerial meeting. • Solving any last moment unforeseeable problems. 	EC, Cekoforma, German Presidency	
6 December <i>(date TBC)</i>	4th EaP Ministerial Meeting on the Digital Economy , Brussels. <ul style="list-style-type: none"> • Signing of the RSA (and the RRA) by the 6 EaP ministers • EaP Ministerial Declaration endorsed by all participants 	EaP partners, EU MSs, EC, EEAS, German Presidency, Cekoforma	

ANNEX. Stakeholders consulted in each EaP partner country

ARMENIA
List of stakeholders <ul style="list-style-type: none"> • Ministry of High-Tech Industry • Public Services Regulatory Commission (PSRC) • Interagency Commission for Frequency Distribution • State Commission for the Protection of Economic Competition
AZERBAIJAN
List of stakeholders <ul style="list-style-type: none"> • Ministry of Transport, Communications and High technologies • State Commission on radio Frequencies • National TV and Radio Council
BELARUS
List of stakeholders <ul style="list-style-type: none"> • Ministry of Communications and Informatisation • State Supervisory Department for Telecommunications
GEORGIA
List of stakeholders <ul style="list-style-type: none"> • Ministry of Economy and Sustainable Development • Georgian National Communications Commission (GNCC)
MOLDOVA
List of stakeholders <ul style="list-style-type: none"> • Ministry of Economy and Infrastructure • National Regulatory Agency for electronic communications and information technology (ANRCETI) • Ministry of Foreign Affairs and EU Integration • National Service for radio Frequency Management
UKRAINE
List of stakeholders <ul style="list-style-type: none"> • Administration of Special Communications and Information Protection of Ukraine (Administration of Communication of Ukraine) • Ministry of Digital Transformation • National Commission for the State Regulation of Communications and Informatization (NCCIR) • National Council of Television and Radio Broadcasting of Ukraine (National Council) • State Enterprise “The Ukrainian State Center of Radio Frequencies” (UCRF) • General Staff of the Armed Forces of Ukraine (Ministry of Defense of Ukraine)